

ID		WBS	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Cost
0		0		IT 343 MS Project Assignment - Salem	96 days	Mon 10/5/20	Tue 2/16/21			\$70,860.00
1		1		Plan for Project Server 2019 deployment	29 days	Mon 10/5/20	Fri 11/13/20		Laptop[1]	\$8,740.00
2		1.1		Determine the project	8 days	Mon 10/5/20	Thu 10/15/20		Programmer D	\$1,920.00
3		1.2		Hold Stakeholder Meeting	3 days	Thu 10/22/20	Mon 10/26/20	2	Programmer C	\$960.00
4		1.3		Develop Project Time	5 days	Fri 11/6/20	Fri 11/13/20	3	Programmer A	\$3,400.00
5		1.4		Obtain Stakeholder Approval	2 days	Tue 10/6/20	Wed 10/28/20		Programmer B	\$960.00
6		2		Project Plan approved	0 days	Mon 10/5/20	Mon 10/5/20			\$0.00
7		3		Prepare for deployment	13 days	Fri 11/13/20	Wed 12/2/20	1	Dell Server[1]	\$28,760.00
8		3.1		Obtain Necessary hardware and	8 days	Mon 11/16/20	Wed 11/25/20		Programmer C	\$2,560.00
9		3.2		Develop deployment	5 days	Thu 11/26/20	Wed 12/2/20	8	Programmer D	\$1,200.00
10		3.3		Deployment preparation	0 days	Fri 11/13/20	Fri 11/13/20			\$0.00
11		4		Install SharePoint Server 2019	18 days	Wed 12/2/20	Mon 12/28/20	7		\$9,120.00
12		4.1		Ensure preparation for server	5 days	Thu 12/3/20	Mon 12/28/20		Programmer D	\$1,200.00
13		4.2		Install SharePoint Server 2019	10 days	Thu 12/10/20	Wed 12/23/20		Programmer C	\$3,200.00
14		4.3		Configure project server	13 days	Tue 12/8/20	Thu 12/24/20		Programmer D	\$3,120.00
15		4.4		Test SharePoint installation	5 days	Thu 12/3/20	Wed 12/9/20		Programmer C	\$1,600.00
16		4.5		SharePoint Server 2019	0 days	Wed 12/2/20	Wed 12/2/20			\$0.00
17		5		Install and configure Project Server 2019	36 days	Tue 12/29/20	Tue 2/16/21	11		\$10,480.00
18		5.1		Install Project Server	4 days	Tue 12/29/20	Fri 1/1/21		Programmer B	\$1,920.00
19		5.2		Configure project server	11 days	Mon 1/4/21	Mon 1/18/21	18	Programmer C	\$3,520.00
20		5.3		Integrate Project Server with	14 days	Tue 1/19/21	Fri 2/5/21	19	Programmer D	\$3,360.00
21		5.4		Perform integration testing	7 days	Mon 2/8/21	Tue 2/16/21	20	Programmer D	\$1,680.00
22		6		Project Server installed and configured	0 days	Mon 10/5/20	Mon 10/5/20			\$0.00

ID		WBS	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Cost
23		7		Create the Project Web	16 days	Mon 10/5/20	Tue 10/27/20			\$13,760.00
24		7.1		Design Project Web A	12 days	Mon 10/5/20	Wed 10/21/20		Programmer C	\$3,840.00
25		7.2		Develop Project Web	15 days	Mon 10/5/20	Tue 10/27/20		Programmer B	\$7,200.00
26		7.3		Test website function	4 days	Mon 10/5/20	Thu 10/8/20		Programmer A	\$2,720.00
27		7.4		Project Web App site created and	0 days	Mon 10/5/20	Mon 10/5/20			\$0.00